# **Tools for Environmental Compliance**

Speakers:

John Barton, Assistant Executive Director, Engineering Operations, TxDOT Mike Weaver, Prime Strategies, Inc. Richard Ridings, HNTB


# History

- Obtaining Locally Funded Project Environmental approvals
- □ Joint Task Force Formed August 26<sup>th</sup>
- □ Tasks Force Meeting September 10<sup>th</sup>
- TxDOT Executive Director letter to Judge Gattis September 28<sup>th</sup>

### **Task Force Recommendations**

- Enhance Effectiveness of Early Project Scoping
- Develop Realistic Project Delivery Schedule
- Enhance Communication Protocols
- Enhance the Quality and Legal Sufficiency of Environmental Documents
- Provide Training and Certification
  Opportunities

#### **Three Legged Stool Model**



### Why It's Hard to Do

- □ Liable party often not performing party
- □ Liable party often not reviewing party
- □ Responsible party may not have authority
- □ Sometimes the regulatory guidance is vague
- People can differ in good faith
- Party responsible for meeting schedule may not be party responsible for ensuring legality

# **Early Project Scoping**

- □ Collaborate with all Stakeholders
  - Reduces risk
  - Saves money and time
- □ Coordinate with TxDOT ENV
  - It's the legal thing to do
  - Establish Performing parties
  - Identify Reviewing Parties
- Identify shared expectations
  - Timelines
  - Dealing with the unexpected




#### **Environmental Risk Assessment**

- Provides data to make informed decisions regarding
  - Likely Environmental Requirements
  - □ Likelihood for Unknown Environmental Issues
  - How Best to Manage Risk
  - □ Avoidance, Minimization and Mitigation Options
  - Appropriate Public Involvement Stategies

# **Compliance Action Plan (CAP)**

- Mutually agreed upon expectations including
  - Compliance Requirements
  - Roles and Responsibilities
  - □ Resource Needs
  - □ Time Estimates
  - □ Schedule (P6)
  - Communication Protocol




# Primavera 6 (P6)

- Primavera 6 (P6) Project Management Tool
  - □ Went live the first week in January 2010
  - □ All existing and future projects will be scheduled
  - Resources for completing tasks will be identified and committed
  - Individual Project scheduling in P6 happens once an environmental risk assessment has been performed

#### **Standard Operating Procedures Standards of Uniformity**

- Mutually reinforcing tools
  - SOUs for making successful deliverables
  - SOPs for meeting expectations through defined roles responsibilities and processes
- SOPs and SOUs for Non-Federal Projects
  - State Categorical Exclusions (February 2010)
  - State Environmental Regulations (February 2010)



### **Common Thread**

- Mutually shared expectations'
- Increased standardization
- Increased predictability of outcome

#### **Enhanced Quality and Legal Sufficiency**

The Role of Standards of Uniformity and Compliance


- Quality Assessment
- Quality Control
- Escalation Procedures

Environmental Document Standards of Uniformity

- Programmatic Categorical Exclusions
- Categorical Exclusions
- Environmental Assessments
- Environmental Impact Statements

# **Environmental Training**

- Webinars
  - Navigating Environmental Compliance
  - □ How to use Environmental SOPs and SOUs
  - Access Management/Connection Requirements
- Computer based training (I-way)
- FY 2010
  - □ Noise
  - Building Roads the TxDOT Way
- FY 2011 and Beyond
  - Project Development Process
  - Environmental Document Production
  - **Topics in Environmental Compliance**
- Certification



#### **Environmental Training & Certification**

- i-way and traditional classroom and field-based training will be offered with a testing component to certify a person in a particular discipline or topic.
- Certification should help streamline project
  development for TxDOT, FHWA and their partners
- Certification demonstrates a commitment to continuous improvement and is not a guarantee of acceptance of work

#### **Related Initiatives**

- Additional staffing at TxDOT's Environmental Affairs Division
  - Additional Staff approved
- Continue to investigate funding of position at U.S.
  Fish and Wildlife Department
- Requirements for Processing Non-Federal Actions
  - on- versus off-system projects
  - TxDOT versus non-TxDOT funding
  - FHWA vs other federal agency permits and approvals

### **Questions?**